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July Milestones:
. Tower crane was removed from site marking the completion of heavy structural work.
. Main roof work was completed which established a dry interior.
. Drywall installation began from the parking level to the 3™ floor level.

August Projections:

. Masonry facade is expected to conclude in mid-August.

. Drywall work is scheduled to begin at levels 4 and 5 at the end of August following completion of mechanical,
electrical, and plumbing rough-ins on these floors.

. The augmented schedule which included a 10-hr. (4) day work week came to an end the week of July 25th.
GCS will continue to follow DCRA regulations and work within the permit hours from Monday-Saturday.

Questions? Please direct all inquiries to STFHprojects.dgs@dc.gov

View of mechanical unit for air View of finished masonry View of shower compartment
conditioning in place on roof. from interior of courtyard. install before drywall finishes
are applied.

For your safety, only authorized personnel are allowed to access the construction sites
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